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CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed.

At test rig #1 (Rod ID# B1-F4):
- The load was increased to 0.80 of ultimate (666 kips). The jacking was stopped with the load low by 3
kips due to some activity noticed by the acoustic emissions equipment.
- After the nut was turned down & the load locked off, the live end plug in the spherical washer groove was
removed to confirm water flow out of the groove (to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):
- The load was increased to 0.60 of ultimate (508 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- Some set-up work was ongoing today with a possible start date of Monday for tensioning.
- At the live end, the new neoprene washer was installed, & the extra steel washer outside of the neoprene
washer was installed.
- RTV caulking was applied around the outer perimeter of the washers.
- The coupler was test fit to make sure that the alignment of the rod did not adversely affect the lay of the
neoprene washer & grommet. Bob checked it, & mentioned that it looked acceptable.
- The end plate on the live end was installed & the bolts tensioned.
- The coupler & jacking equipment were installed.

At test rig #4 (Rod ID# S4-E2):
- The load was increased to 0.70 of ultimate (590 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
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submerged. The live end had a small leak, but the water never dropped low enough to expose the rod.

Other:
- Occasionally, a laborer would come by to vacuum up water from the SWPPP containment areas.
- Some water needed to be transferred to the tanks at test rig #4. The water levels in these tanks were
running low due to the moderate leaking at this test rig. 3 barrels of water were emptied from the tanks at
test rig #1, & then pumped into the tanks at test rig #4.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 8 hours
- Jimmy Osbourn - Ironworker - 8 hours
- Barry Rothman - Ironworker - 8 hours
- Carlos (Pedro) Garcia - Laborer - 4 hours
- 2 workers from subcontractor VGO - 8 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00 4 hours on CCO-314 today

JNM JIMMY OSBURNIronworker 0.00 8.00 0.00 8.00 8 hours on CCO-314 today

FOR ROBERT RUSSELLIronworker 0.00 8.00 0.00 8.00 8 hours on CCO-314 today

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00 8 hours on CCO-314 today
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